

**M.P. Road Development Corporation Ltd.****(M.P. State Highway Authority)**

(Govt. of M.P. Undertaking)

45-A, Arera Hills, Bhopal-462011

☎ : 0755-2597290 / 2765205 Fax : 0755-2572643, Website : mprdc.gov..in

No. /476/MPRDC/ Procu/FR-OMT(2nd Call)/2021 Bhopal, Date:..../01/2021

To,

M/s Aicons Engineering Pvt. Ltd.

A-06, Janki Near Mandakini Sqr.

Kolar Road, Bhopal (M.P.)

Tel./Fax. :- 0755-4236317, 4268168

Email:- aiconsgroup@gmail.com


Sub: **Intimation for Appointment Consultant for Preparation of Feasibility Report for the roads which is to be Upgraded and to be Developed on DBFOT Model Package – A1 (2nd Call).**

Ref: LoA No. 10594/MPRDC/Procu/FR/LoA/476/2020, Bhopal dated 22.12.2020.

Dear Sir,

Your Proposal for the aforesaid work has been accepted by MPRDC vide letter under reference. After Contract Negotiation, submission and verification of Bank Guarantee against Performance Security the agreement has been signed on 13th January, 2021. You are hereby directed to commence the work & complete the same within stipulated period as per the agreement.


1. Agreement No. : 547 /2021
2. Contract Amount : **Rs. 1,57,88,600.00/- [Rupees One Crore fifty-seven lakhs eighty-eight thousand six hundred only excluding Goods and Service Tax (GST)].**
3. Period of Contract : **52 Weeks**


(Gopal Singh)

Chief Engineer (Procu.)

Bhopal, Date: 13 /01/2021No. 11797 /476/MPRDC/ Procu/FR-OMT(2nd Call)/2021**Copy forwarded to:**

1. P.A. to Managing Director, MPRDC Bhopal for information.
2. Chief Engineer (BOT), MPRDC, Bhopal for information.
3. General Manager (BOT), MPRDC, Bhopal for information.
4. General Manager (Finance), MPRDC for information & necessary action.
5. Dy. General Manager (MIS), MPRDC for information & Uploading on website of MPRDC.
6. Divisional Manager, MPRDC, Ujjain, Dhar, Bhopal & Sagar for information & necessary action.


Chief Engineer (Procu.)